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ESTIMATE RUN 07/26/2019

ESTIMATE SUMMARY 13:44:31

CONTID: C22120R        ESTIMATE NO: 0003 FINL 2005

PCN: 22120R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 GUARDRAIL REPLACEMENT/UPGRA PERCENT TIME:

PROJECT NO:  C R500-198                   

R5 GUARDRAIL REPLACEMENT/UPGRA

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING

4850 GEIGER BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80915     (719)596-9226 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 521,628.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 588,125.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,821.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.97

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

0.00

0.00

8,821.89

$

$

$

$

3,000.00

518,628.71

521,628.71

0.00

521,628.71

0.00

0.00

521,628.71

0.00

AMOUNT DUE 521,628.71 8,821.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,821.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

LA PLATA  

50.0 TIME ALLOW: 5/17/2019 ??:??:??

ORIG TIME ALLOW: 5/17/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

05/06/2019

05/06/2019

07/26/2019

11/29/2018

12/04/2018

01/11/2019

03/18/2019
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PCN: 22120R-BID   ESTIMATE RUN 07/26/2019

PROJECT:  C R500-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 3,028.000

0.000

202-01130  
 

11,052.203,028.000

0.00

3,028.000

LF  

3.65000

0010 Removal of End Anchorage 34.000

0.000

202-01300  
 

7,480.0034.000

0.00

34.000

EACH

220.00000

0015 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

85.00000

0020 Combination Loader 22.000

0.000

203-01594  
 

3,630.0022.000

0.00

22.000

HOUR

165.00000

0025 Potholing 5.000

0.000

203-01597  
 

1,000.005.000

0.00

5.000

HOUR

200.00000

0030 Laborer 10.000

0.000

203-02330  
 

300.0010.000

0.00

10.000

HOUR

30.00000

0035 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0040 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.75000

0045 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1.00000

0050 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

80.00000

0055 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000
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PCN: 22120R-BID   ESTIMATE RUN 07/26/2019

PROJECT:  C R500-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

30.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

9,642.60000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

15,623.30000

0075 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

4,038.10000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

50.35000

0085 *Wildlife Biologist 1.500

0.000

240-00000  
 

202.501.500

0.00

1.500

HOUR

135.00000

0090 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,200.001.000

0.00

1.000

L S 

6,200.00000

0095 *Health and Safety Officer 40.000

0.000

250-00110  
 

10,600.0040.000

0.00

40.000

HOUR

265.00000

0100 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

200.001.000

0.00

1.000

EACH

200.00000

0105 Aggregate Base Course (Special) (Install Only) 13.000

0.000

304-09001  
 

2,730.0013.000

0.00

13.000

CY  

210.00000

0110 Guardrail Type 3 (6-3 Post Spacing) 4,735.000

0.000

606-00301  
 

130,212.504,735.000

0.00

4,735.000

LF  

27.50000
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PCN: 22120R-BID   ESTIMATE RUN 07/26/2019

PROJECT:  C R500-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3J 5.000

0.000

606-01385  
 

8,500.005.000

0.00

5.000

EACH

1,700.00000

0120 End Anchorage Type 3K 8.000

0.000

606-01390  
 

16,800.008.000

0.00

8.000

EACH

2,100.00000

0125 Interrupted Structure Approach 50.000

0.000

606-01392  
 

3,700.0050.000

0.00

50.000

LF  

74.00000

0130 Transition Type 3L 14.000

0.000

606-01395  
 

25,550.0014.000

0.00

14.000

EACH

1,825.00000

0135 End Anchorage (Nonflared) 42.000

0.000

606-02003  
 

119,700.0042.000

0.00

42.000

EACH

2,850.00000

0136 Added Item (Lump Sum)/ Material Purchase End Anchorage
CMO 2

1.000

0.000

900-00014  
 

5,279.001.000

0.00

1.000

L S 

5,279.00000

0140 *Delineator (Type I) 38.000

0.000

612-00001  
 

1,140.0038.000

0.00

38.000

EACH

30.00000

0145 *Delineator (Type III) 25.000

0.000

612-00003  
 

875.0025.000

0.00

25.000

EACH

35.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

125,000.001.000

0.00

1.000

L S 

125,000.00000

0155 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0160 *Flagging 495.000

0.000

630-00000  
 

14,107.50495.000

0.00

495.000

HOUR

28.50000



CONTID: C22120R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22120R-BID   ESTIMATE RUN 07/26/2019

PROJECT:  C R500-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,110.006.000

0.00

6.000

DAY 

185.00000

0170 *Traffic Control Management 23.000

0.000

630-00012  
 

16,100.0023.000

0.00

23.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

100.004.000

0.00

4.000

EACH

25.00000

0180 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

700.0028.000

0.00

28.000

EACH

25.00000

0185 *Vertical Panel 5.000

0.000

630-80350  
 

125.005.000

0.00

5.000

EACH

25.00000

0190 *Drum Channelizing Device 10.000

0.000

630-80360  
 

200.0010.000

0.00

10.000

EACH

20.00000

0195 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0200 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

25.00000

0205 *Traffic Cone 38.000

0.000

630-80380  
 

285.0038.000

0.00

38.000

EACH

7.50000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22120R-BID   ESTIMATE RUN 07/26/2019

PROJECT:  C R500-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Solid Waste Disposal 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A TERO Fee 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Adjust Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 518,628.700.00518,628.70CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0240 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 521,628.700.00$521,628.70$CURRENT AMTPROJECT TOTAL


